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Approved:  B. Strizki 

Date:  4/23/1999 

 

Process Affected: 

Scope Design Right of Way Utilities Environmental  Historic Construction 

 

Bureaus Affected:  All CPM Units Procedure(s) Affected:  Project Management 

Route & Section:  N/A County/Municipality:  N/A 

Project Summary:  N/A 

Nature of Problem(s): 

The FHWA has completed the first report on authorizations using the newly revised format. 
 

The data collected from January through February 1999 (copy attached) indicates the following: 
 

 Total number of authorized projects was 43. 

 The average time to process an authorization was 3.8 days.  The high was 20 days and the 
low was the same day it was received. 

 Fourteen out of 43 projects had some issues that needed to be resolved before the FHWA 
could authorize the project. 

 
 
 

Recommendation(s): 

The FHWA created the attached Authorization Checklist as a means of identifying key issues 
which are part of the authorization process. 
 

Effective immediately, Project Managers are directed to ensure that each of the items in the 

checklist are addressed prior to submitting authorization requests to the FHWA.  This will enable 
the occurrence of non-compliances to be minimized, and will result in a decrease in delays to 
project schedules. 
 
 
 
 
 

Implementation:  Effective Immediately 

Impact Assessment: Cost Impact: 



 

 

Schedule Quality Cost Scope 

 

 


